COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 28/ 2020

ESTI MATE SUMVARY 11:15: 13
CONTI D C22528 ESTI MATE NO 0001 PROG SPEC YR: 2005
PCN: 22528- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 24.0 DAYS TIME ALLOW 40 WORK DAYS
SH 30 & TOAER RD | MPROVEMENTS PERCENT TIME:  60.00 ORI G TI ME ALLON 40 WORK DAYS
PRQJECT NO. NHPPO30A- 036
SH 30 & TOWER RD | MPROVEMENTS
NAME OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE DENVER
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PER OD ENDI NG 08/ 28/ 2020 DATE TIME STARTED 06/01/2020
160 | NVERNESS DR W STE 110 DATE LET 06/ 13/ 2019 DATE WORK BEGAN 06/ 01/ 2020
DATE AWARDED 07/ 02/ 2019 DATE TI ME STOPPED 08/05/2020
DATE CONTRACT EXECUTED 07/19/2019 DATE ACCEPTED 08/ 05/ 2020
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 06/ 01/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 832, 945. 90 PARTI Cl PATI NG $ 2, 200. 00 $ 2, 200. 00
AWARD PROJECT AMT:  $ 681, 630. 50 NON- PARTI Cl PATI NG 711, 080. 40 711, 080. 40
PERCENT COMPLETE: 85. 63% TOTAL EARNI NGS 713, 280. 40 713, 280. 40
FUNDS AVAI LABLE: $ 119, 665. 50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 713, 280. 40 713, 280. 40
TOTAL CLAI M5 $ 0.00 RETAI NAGE -10, 224. 46 -10, 224. 46
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 703, 055. 94 703, 055. 94
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 703, 055. 94 703, 055. 94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 703, 055. 94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22528 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22528-BI D ESTI MATE RUN 08/ 28/ 2020
PRQJECT: NHPPO30A- 036 ESTI MATE NO 0001 11:15: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 8. 000 0. 000
EACH 8. 000 56. 00
7.00000 8. 000 56. 00
0010 202-00220 Renoval of Asphalt Mat 1, 134. 000 0. 000
SY 1, 134. 000 17, 010. 00
15. 00000 1,134. 000 17, 010. 00
0015 202-00240 Renoval of Asphalt Mat (Pl aning) 499. 000 0. 000
Sy 385. 000 3, 850. 00
10. 00000 385. 000 3, 850. 00
0020 202-00250 *Renpval of Pavenent Marking 2,630. 000 0. 000
SF 2,372.500 4, 745. 00
2.00000 2,372.500 4,745. 00
0025 202-00810 Renoval of Ground Sign 10. 000 0. 000
EACH 10. 000 1, 550. 00
155. 00000 10. 000 1, 550. 00
0030 202-04002 Cl ean Cul vert 2.000 0. 000
EACH 1. 000 2, 400. 00
2, 400. 00000 1. 000 2, 400. 00
0035 202- 04005 Cl ean Val ve Box 2.000 0. 000
EACH 2.000 490. 00
245. 00000 2.000 490. 00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 2, 706. 000 0. 000
cY 2,706. 000 59, 532. 00
22.00000 2,706. 000 59, 532. 00
0045 203-00060 Enbanknent Material (Conplete In Place) 6. 000 0. 000
cY 0. 000 0.00
80. 00000 0. 000 0. 00
0050 203-00100 Mick Excavation 200. 000 0. 000
cY 145. 000 10, 730. 00
74.00000 145. 000 10, 730. 00
0055 203-01020  Conpaction (AASHTO T 99) 2,993. 000 0. 000
cY 2,993. 000 119, 720. 00

40. 00000 2,993. 000 119, 720. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200
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C22528

22528-BID
NHPPO30A- 036

| TEM
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
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ESTI MATE RUN 08/ 28/ 2020
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CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0115 212-00900

0120

213- 00002

0125

213- 00061

0130

240- 00100

0135

304- 06007

0140

403- 33741

0145

403-34771
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411- 10255
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612- 00002

0165 614-00011

C22528

22528-BID
NHPPO30A- 036

| TEM
DESCRI PTI ON

Conpost

Mil chi ng (Weed Free Hay)

Ml ch Tackifier

Prairie Dog Managenent

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Grading S) (75) (PG 64-22)

Hot M x Asphalt (Grading SX) (75) (PG 76-28)

Emul sified Asphal t

(Sl ow Setting)

Fence (Plastic)

Del i neator (Type I1)

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
65. 000
cy
26. 00000
0. 100
ACRE
3, 500. 00000
100. 000
LB
5. 00000
1. 000
LS
1, 000. 00000
500. 000
cy
100. 00000
1, 618. 000
TON
102. 00000
614. 000
TON
125. 00000
1, 201. 000
GAL
2. 50000
500. 000
LF
5. 00000
12. 000
EACH
55. 00000
26. 000
SF

21. 00000
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1, 618.
1,618.

12.
12.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
614.
614.

000
000

. 000
. 000
. 000

. 000
424,
424,

000
000

. 000

000
000

. 000
26.
26.

000
000

Page 4

ESTI MATE RUN 08/ 28/ 2020

50, 000.

165, 036.

76, 750.

1, 750.

2, 120.

660.

546.

.00

.00

.00

.00

00

00

00

00

00

11:15:13

AMOUNT

50, 000.

165, 036.

76, 750.

1, 750.

2,120.

660.

546.

.00

.00

.00

.00

00

00

00

00

00

00

00



CONTI D: C22528 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22528-BI D ESTI MATE RUN 08/ 28/ 2020
PRQIECT: NHPPO30A- 036 ESTI MATE NO 0001 11:15:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-00012 Sign Panel (Cass I1) 20. 000 0. 000
SF 20. 000 440. 00
22.00000 20. 000 440. 00
0175 614-00200 Steel Sign Post (U 2) 26. 000 0. 000
LF 26. 000 286. 00
11. 00000 26. 000 286. 00
0180 614-01572  Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000 0. 000
Sl i pbase)
LF 12. 000 960. 00
80. 00000 12. 000 960. 00
0185 625-00000 *Construction Surveying 1. 000 0. 000
LS 1. 000 12, 000. 00
12, 000. 00000 1.000 12, 000. 00
0190 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 1. 000 111, 000. 00
111, 000. 00000 1. 000 111, 000. 00
0195 626-01103 *Public Information Services (Tier II1) 1. 000 0. 000
LS 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0200 627-00008 *Modi fi ed Epoxy Pavenent Marking 49. 000 0. 000
GAL 46. 000 8, 050. 00
175. 00000 46. 000 8, 050. 00
0205 627-01010 *Prefornmed Plastic Pavement Marking (Type 1) (Inlaid) 634. 000 0. 000
SF 217. 000 3,689. 00
17. 00000 217.000 3, 689. 00
0210 627-30323  *Prefornmed Plastic Pavement Marking (Wrd-Synbol) (Type 32.200 0. 000
1)(In
) SF 32. 200 708. 40
22.00000 32. 200 708. 40
0215 627-30329 *Prefornmed Pl astic Pavement Marking (Xwal k- Stop Line) 112. 000 0. 000
Type
(Typ SF 112. 000 1, 904. 00
17. 00000 112. 000 1, 904. 00
0220 630- 00000 Fl aggi ng 960. 000 0. 000
HOUR 248.500 6, 461. 00

26. 00000 248. 500 6, 461. 00



CONTI D: C22528 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22528-BI D ESTI MATE RUN 08/ 28/ 2020
PRQIECT: NHPPO30A- 036 ESTI MATE NO 0001 11:15:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-00003 Uni forned Traffic Control 8. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0230 630- 00007 Traffic Control Inspection 40. 000 0. 000
DAY 13. 000 1, 300. 00
100. 00000 13. 000 1, 300. 00
0235 630-00012 Traffic Control Managenent 40. 000 0. 000
DAY 26. 000 7, 800. 00
300. 00000 26. 000 7,800. 00
0240 630-80336 Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 2.000 120. 00
60. 00000 2.000 120. 00
0245 630-80341 Construction Traffic Sign (Panel Size A) 29. 000 0. 000
EACH 2.000 110. 00
55. 00000 2.000 110. 00
0250 630-80342 Construction Traffic Sign (Panel Size B) 29. 000 0. 000
EACH 20. 000 1, 300. 00
65. 00000 20. 000 1, 300. 00
0255 630-80343 Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 4.000 300. 00
75. 00000 4.000 300. 00
0260 630- 80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 2.000 5, 000. 00
2,500. 00000 2.000 5, 000. 00
0265 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0270 630-80360 Drum Channel i zi ng Devi ce 60. 000 0. 000
EACH 60. 000 1, 800. 00
30. 00000 60. 000 1, 800. 00
0275 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0.00

35. 00000 0. 000 0. 00



CONTI D: C22528 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22528-BI D ESTI MATE RUN 08/ 28/ 2020
PRQIECT: NHPPO30A- 036 ESTI MATE NO 0001 11:15:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 700. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0285 630-80380 Traffic Cone 80. 000 0. 000
EACH 80. 000 880. 00
11. 00000 80. 000 880. 00
0290 630-80393 St ackabl e Vertical Panels 32. 000 0. 000
EACH 32.000 1, 600. 00
50. 00000 32.000 1, 600. 00
0295 630- 85006 I npact Attenuator (Sand Filled Plastic Barrel) 4. 000 0. 000
(Tenpor ary)
EACH 4. 000 8, 000. 00
2, 000. 00000 4. 000 8, 000. 00
0300 630-85041 Mobi | e Attenuator 80. 000 0. 000
DAY 0. 000 0. 00
200. 00000 0. 000 0. 00
0305 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70016 F/ A Fuel Cost Adj ustnment 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700- 70380 F/ A Erosion Control 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $  830,745.90$ 711,080.40% 711, 080. 40
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0325 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2,200.00
2, 200. 00000 1. 000 2, 200. 00
CAT 0400 CURRENT AMT $ 2,200.00 % 2,200.00 % 2,200.00

PROJECT TOTAL CURRENT AMI $ 832,945.90 % 713,280.40%  713,280.40



